
Tri-Party Agreement
TENTATIVE AGREEMENT ON NEGOTIATIONS

FOR THE CENTRAL PLATEAU PROJECT

In accordance with the requirements of the Central Plateau Project Agreement in Principle, the State of
Washington, Department of Ecology (Ecology), the U.S. Environmental Protection Agency (EPA), and
the U.S. Department of Energy (USDOE) (parties) have concluded negotiations on comniitn'ents for
cleanup schedules for the Central Plateau 200 Area non-tank farm operable units at the Hanford Site.
The scope of the negotiations addressed commitments for the submittal of 200 Area National Priority
List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans by December 31, 2005,
(Tri-Party Agreement Milestone M-013); completion of all 200 Area Non-Tank Farm pre-Record of
Decision (ROD) site investigations under approved work plan schedules by December 31, 2008,
(Tri-Party Agreement Major Milestone M-015-00C); completion of the remedial actions for all
non-Tank Farm Operable Units by September 30,2018 (Tri-Party Agreement Milestone M-016-00);
and Submittal of Part B Permit Applications or Closure/Post Closure Plans for all Resource
Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
February 28, 2004.

Tentative agreement was reached and proposed change packages developed in accordance with the
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement). The parties found the
promposed Tri-Party Agreement Change Requests mutually acceptable. The proposed Tri-Party
Aureement change packages are included as an attachment to this Tentative Agreement. Subject to
public comment, a decision on the Tri-Party Agreement Change Requests is anticipated by
June 5, 2002.

The parties have identified improvements by continuing to apply a risk-based approach to prioritizing
the work needed to achieve timely remediation of the 200 Area non-tank farm soil waste sites. This
resulting Tentative Agreement sets schedules for the work needed to complete waste site soil
investigations, develop feasibility studies and proposed plans for clean-up actions and revise existing
RI/FS workplans as appropriate. The parties have committed to focus cleanup on high-risk waste sites
first where known or potential contributors to groundwater contamination exist.

Continued on page 2.
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The parties will submit the proposed change packages for a 45-day public comment period to run from
February 25, 2002, through April 12, 2002. Following conclusion of the public comment period, a
response to comments document will be prepared and issued, change requests modified as appropriate
and a Conclusion Agreement approved by the Signatories. Following that approval, the Tri-Party
Agreement Change Requests will be incorporated into the Tri-Party Agreement.

It should be noted that groundwater operable units are excluded from these negotiations and milestone
obligations concerning groundwater are excluded and unaffected by these negotiat.ons. Following
completion of these negotiations, the parties are committed to timely discussion on how USDOE will
meet existing groundwater commitments. EPA and Ecology share regulatory authority for activities
addressed under this Tentative Agreement. Neither this agreement, nor the modifications made
pursuant to this agreement, shall preclude consideration of alternative mechanisms for completing
appropriate RCRA TSD Closure in accordance with WAC-173-303-610(1)(d).

The USDOE Office of River Protection (ORP) Manager's signature is not required on this Tentative
Agreement since no commitments were made that impact ORP.



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-020-02-Ol Do not use blue ink. Type or print using black ink. 2/11/2002
Originator Phone
P. M. Knollmeyer, RL
Assistant Manager Central Plateau 376-7435
Class of Change
[Xl I - Signatories 1II- Executive Manager 1111 - Project Manager

Change 'itle
Modifv Tri-Party Agreement Milestone Series M-020 in Accordance with the Central Plateau Agreement In Princiole
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial InvestigationfFeasibility Study (RI/FS) Work Plans to
complete the Inves(igatiodi of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-0I3); complete all
200 Area Non-Tank Farm j're-Record of Decision (ROD) site investigations under approved work plan schedules by December
31, 2003 (Tri-Party Agreement Major Milestone M-015-00C); compleic the remedial actions for all non-Tank Farm Operable
Units by September 30, 2013 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post
Closure Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-
00) by February 28, 2004.

USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology)
(parties) have completed negotiations to modify (he schedule for completion of non-Tank Farm Rengdri-i'veshtgations/Remedial
Actions in the Central Plateau. These negotiations were conducted in accordance with the TrPaty Ateent .nd the parties
will provide the stakeholders/public the opportunity to review the proposed changespfrapprion the >atieg have agreed to
a strategy for timely waste site remediation of the non-Tank Farm RCRA0.6eEitiv atd Crmprghe si e ;nvironmental
Response, Compensation, and Liability Act (CERCLA) past =deunjs f thg lanom Siie Cent-Il la . the agencies
have set the schedule for submittal of the RCRA T -usue t dlourf hns (N.020 ries ffilestohes Tn schedule is
coordinated with the FS submittal date arW.activ4s (M R setit ngifestone ). m-M61 and M0 dserigi'nilestones, while
coordinated, remain independ ly erffreeabl .

Thagncies signed an Jrie 1:
The aece sinda et ty r pe A P) fatc eIlsifr the arties ocoipie negotiations and sign a Tentative
Agreement by January 3i mmi t s ;o gprete publWcomment/review and agency approval no later than
June 5, 2002.

Continued on bages 2 thr uGh 3.
Impact of Change
Extends completion date to coincidt with the FS completion dates UtndCI M-015 and further deli ned the M-020 coinmiftments
th rough two additional iifestone, Clarifications, consolhdation and revisions of existing M-020 interim milestones.

A fiected Documents
The Tn-Party Agreement Action Plan - Appendix D, as as amended and Hanford site internal planning, management, and budget
ducuIments (eg., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and if appropriate, LDR requirements should the subject wastes be
eenerated as a result of this modification).
Approvals

Approved Disapproved
K. A. Klein. RL Manager Date

Approved Disapproved
L. J. lani, EPA Region 10 Administrator Date

Approved isapproved
T. C. Fitzsimmons, Ecology Director Date
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coordinated with the completion of the OU RI/FS process Tri-Party Agreement Milestone M-015-OOC. The M-020 interim
milestones are modified to coordinate with the M-015 interim milestones or with the remaining M-013 series milestones for OU
work plans that have not yet been developed. The M-020 series milestones are independently enforceable. Milestone M-020-OOB
establishes the submittal date for closure/post closure plans for the following RCRA TSDs: 216-A-10, 216-A-36B, 216-A.37-1,
207-A South Retention Basin, 216-S-10 Pond, 216-S-10 Ditch, 241-CX-70, 241-CX-71, and 241-CX-72. Milestone M-020-OOA
was created to relain the February 28, 2004, deadline for submittal of Part B Permit Applications or Closure/Post Closure Plans for
all RCRA TSD Units, except the units listed in M-020-00B.

Modifications/deletions to existing milestones are denoted with cliJLLiOL2L mi, new milestones act es s ihided

M-20-00 Submit Part B Permit Applications or Closure/Post Closure Plans fprtATiftgRA-
TSD Unit, 'K--

M-020-OOA Submit Part B Permit Appliations or Cloktre/Post 0CBsu-PhtIsTor dIC A 02/28/2004
TSD Units exceot 216-A-10. 216-'A-36B, I6 - -3i. 207-A S etentoq q4pn
216-S-10 Pond. 2l6S49P4tc. C 042I 1- Ld 7

IV-020.00B Submi'Closure/P st-I juiePltns' or7  6-A - 1 7-A 32
South Rete 9 ion B 10Pondq2 6-S-I0D04h2 24/CX-1u.241-CX71, a5d
24l-Cg -7 2 /

M-20-33 Subn ^i66-A4b-A 'NB Cb 2f-A-3m d207A Sotht8tHtt6O

eCosreiosl Closure Plans to Ecology in coordination with the 1231/20Q5

................................
Feajbd6 tdyvn te200-PU rkiumRid.L Proces W~east ru.&bpable

U OPt lt e o i t e u n e M -4 C

M-20-39 Submit 216-S-10 Pond and Ditch Closure/Postclosure Plan to Ecology
In coordination with the Vt kP! rI Ouj (T- & 11/30/-005

M.- .IL M-JFl PsibbilvtyStdy fcr the 2Z0-CSd Chemicsi
SewerbrUp Operble Unt (tote tordmaed under M-15-39C

wrth-till WA.lk Pin,1 ft tILL6 O....s V..LO .)j. (Lt.1. It.lt E31plg~

Subit 207-A RUcd.'ritio CkK'U erncipst~um4~ PIFL1 to. &Hg !2it~t-tee3
elltdi.11OU til tIl XV'11 I~ . F (11u till G1 ,LNl W~t etI tL

to 1...... din~" tU~ itLI H- 1 I N

M-20-54 Submit 241-CX-70 Storage Tank, 241-CX-71 Neutralization Tank, 241-CX-72 Storage Tank
Tank jLiL Closure/Post Closure Plan to Ecology in

coordination with tl ,O. k PW f 14 R LA the J- h. CL.Th. 12/31/200$
n d Nli l.3Z e OIS-I T k/ins/Pi&Bxes Operable

Unit Work.Plan Feasibility Study Ocheduld under M3.OOM
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The 200 Areas Rnendial Invrsngn/feasibdny Study Implenritation Ilan - Environnenial Reswralion Program. DOFIRL-9S-
28, Rev. 0. (Implemrnlation Plan) established an approach for investigating 200 Area non-Tank Farm past-practice waste sites.
Under this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn were
grouped into 9 major waste categories (e.g., process waste, hadfills). The 16 RCRA TSD Units requiring closure/post closure plans
under the M-020 series milestone were included in OUs under this grouping process. All 23 OUs were scheduled in the Tri-Party
Agreement to have work plans developed under the M-013 series milestone. All 16 RCRA TSDs were identified in the
implementation Plan as sites requiring investigation. At the current time, closure/post closure plans have been submitted for 7 of
the 16 TSD Units.

The [6 RCRA TSD units are: -----N

[4letnrpt { __

600 NRDWL }40- IS4briuk M/1/90 %210- W-2
216-B-3 PondS / M-2-T K itted t W/3T90iz
276-S-4 Gforazre TWA /V -2d7 L briue l;/1 92/ Ui-S-

6 142 tornT k 4bM12027 A ih5/92 2o'f4-
16-. 1ri 1 M T20t3 I s LIbm nted 200-PW-2

216A A363 Crib N20Na.knts iutd 200-PW-2
2616-A2 Dlitc r -2-3 Submitted 6/30/95 200-CS-I
316- ,2 C ib : MIo-3 Submitted 6/27/95 200-PW-2

!6-A-3 L..-20-52 Not subintted 200-PW-4
2b7-A South.Rek basin M-20-53 Not submitted 200-PW-4
216,b-63 Trench M-20-36 Submitted 4/3/95 200-CS-I
216-S-10 Pond M-20-39 Not submitted 200-CS-I
216-S-10 Ditch M-20-39 Not submitted 200-CS-i
241-CX-70 Storage
Tank M-20-54 Not submitted 200-IS-1
241-CX-71 Neut, Tank M-20-54 Not subtiUed 200-IS-1
241 -CX-72 Storage
Tank , M-20-54 Not submitted 200-IS-1

Subsequent to the approval of the Implementation Plan, one OU was included in the l]X0 Area Remaining Sites Record of Decision.
For the remaining operable units, the three agencies have adopted an improved approach to the remedial investigations and
subsequent remediation of the waste sites based on lessons learned from Hanlbrd's 100 and 300 AreaS.

The revised investigation approach is to evaluate one or more OW in a single Ri/FS. This reduces the nuner of wrk plans,
remedial investigation reports, and feasibility studies from 22 to 12, The revised approach is able to collect data necessary to
adequately characterize the site and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs identified
in the M-020 series milestones will he sampled to comply with RCRA Closure/Post Closure requirements. These improvements will
N_ incorporated i nto a revision of the 200 Areas fn e(diat invesigation/Feasibility SMdv hplenientation Plan - Envirownental
Restoration Program. DOE/RL-98-28, Rev. 0. Cf the 12 Rl/FS, 5 have approved work plans and 4 are in the final stages of the
approval process. All completed work phns will be revised to reflect OU consolidation.

The Implementation Plan established a framework for integrating the RCRA TSD closure process with the OU RI/FS process. The
remaining Closure/Post Closure plans will be submitted in conjunction with the associated operable unit Feasibility Study. The

parties have proposed a change to the Tri-Party Agreement M-020-00 completion date to December 31, 2008 so that it will be



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-3-02-0l Do not use blue Ink. Type or print using black ink. 2/11/2002

Originator Phone
P. M. Knollmeyer,
Assistant Manauer Central Plateau 376-7435

Class or Cha nge

[XI I - Signatories [ HII - Executive Manager [ I ]lI - Project Manager

Change Title
MNdification of the Central Plateau 200 Area Non-Tank Farm Remedial Action Work Plans (M-01 3 Series Milestones)
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments fo the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RI/ES) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all
200 Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December
31, 2008 (Tri-Party Agreement Major Milestone M-015-OOC); complete the remedial actions for all non-Tank Farm Operable
Units by September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post
Closure Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-
00) by February 28, 2004.

USDOE, the U.S. Environmental Protection Agency, and the State of Washington, Department of Ecology (parties) have
completed negotiations to modify the schedule for completion of non-Tank Farm Remedial Invest aqpnsn&emeial Actions in
the Central Plateau. These negotiations were conducted in accordance with the Tri-Party Agred'tnent and t Tar ies will provide
the stakeliolders/public the opportunity to review the proposed changes prior to apprpOflTh pgtf6 a ire alstrategy for
timely waste site remediation of the non-Tank Farm, RCRA corrective acInind /(*fr r siL v 0 1 lt Response,
Compensation, and Liability Act (CERCLA) past practice unjls4crte Nlard $i Oenir I fleay,.

The parties signed an Agreement in Prin.i$ipst(A ) that 4tlis Ihe l trL s to mtE ne iai rti sio a Tentative
Acreemtnt by January 31, 200; 4nd'Ilnitt fl frtt s ' o plets jul ic cn'nt/ vi and wv A'Ipproval by
iune 5, 2002. .. ,

Continued on Paes 2 throjli 3-.
Impact or Change

Accelerates the timetable t conml ie de iver9 of Work Plan. Reflects tewer work jlans to cover same workscone

Affected Documents;

The Tri-Party Agreement Action Plan - Appendix D, as amended and Haniord site internal planning, management, and budget
documents (e.g. USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and, it appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals

_ _Approved. Disapproved
K. A. Klein, RL Manager Date

____ApprovedtDisapproved
L. J. lani, EPA Region 10 Administrator Date

_ Approved-Disapproved
T. C. Fitzsimmons, Ecology Director Date



Tri-Party Agreement Change Request
M-0 13-02-01

Page 2

Description/Change (Continued)

The M-013 series milestones includes schedules for the submittal of work plans for accomplishing necessary work to complete all
200 Area non-Tank Farm past-practice waste site investigations. The 200 Areas Remedial Investigation/Feasibility Study
huplementation Plan - Environmental Restoration Program, DOE/RL-98-28 Rev. 0, established an approach for investigating the
waste sites. Under this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn
were grouped into 9 major waste categories (e.g., process waste, landfills). Each of the 23 OUs were scheduled in the TPA to have
work plans developed under the M-013 series milestone. One OU was included in the 100 Area Remaining Si/es Record of Decision.
For the remaining 22 operable units, the three agencies have jointly developed an improved approach for the completion of the

RI/FS process and subsequeit remediation of the waste sites based on lessons learned from Hanford's 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RI/FS. This reduces the number of work plans,
remedial inesti gation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to
adequately characterize the waste sites and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs
identified in the M-020 series milestones vill be sampled to comply with RCRA Closure/Post Closure requirements. These
improvements will be incorporated into a revision of the 200 Areas Remedial In-esfigation/Feasibility Stuly Implementation Plan -

Eniironnental Restoration Program. DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final
stages of the approval process. All completed work plans will be revised to reflect OU consolidation. The three remaining work
plans will be completed under Tri-Party Agreement Major Milestones M-013-OOM, M-013-00N, N-013-000. Because the lusI work
plan will be submitted under Tri-Party Agreement Milestone M-013-000, the M-013-OP milestone is not required and will be
deleted.

Approved Work
Work Plan Plans Requiring

RI/FS Grouping of OUs Malor Waste Category Status Modification

200-CW- I Gable Mountain/B-Pond & Steam Condensate, Cooling Water and
Ditch Coolin2 Water Group* Chemical Sewer Waste (SC/CW/CSW) Approved X

200-TW- I Scavenged Waste Group Tanks/Scavenged Waste Approved X

200-TW-2 Tank Waste Group Tanks/Scavenged Waste Approved X
200-PW-5 Fission Product-Rich Process Process Condensate and Process Waste
Waste (PC&PW)
Group_ _ _

200-CW-5 U Pond/Z-Ditches Cooling Water SC/CW/CSW
Group__ Approved X
200-C W-2 S-Ponds/Ditches Cooling Water SC/CW/CSW
Group
200-CW-4 T-Ponds/Ditches Cooling Water SC/CW/CSW
Group
200-SC-I Steam Condensate Groui SC/CW/CSW

200-CS-I Chemical Sewer Group SC/CW/CSW Approved

App. In
200-PW-2 Uranium-rich Process Waste Grou PC&PW Process
200-PW-4 General Process Waste Group PC&PW
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Approved Work
Work Plan Plans Requiring

RI/FS Grounine of OUs Malor Waste Catepory Status Modification

200-PW-.1 Plutonium/Organic-Rich Process App, In
Waste Grou1 PC&PW Process

200-PW-3 Organic-rich Process Waste Group PC&PW

200-PW-6 Plutonium Process Waste Group PC&PW I

200-LW-I 300 Areas Chemical Laboratory App. [i
Waste Group Chemical Laboratory Waste (CLW) Process
200-LW-2 200 Areas Chemical Laboratory
Waste Grout) CLW

App. In
200-MW-I Miscellaneous Waste Group Miscellaneous Waste Process

,To be
200-IS-I Tanks/Lines/Pits/Boxes Waste Group Tanks/Lines/Pits/Boxes Waste submitted
200-ST-1 Septic Tank and Drain Fields Waste
Group Septic Tanks & Drain Fields Waste

To be
200-UR-I Unplanned Release Waste Group Unplanned Release submidtted

200-SW-2 Radioactive Landfiffs and Dumps TO IX
GrLUp andfills & Dumps Waste Submitted
200-SW- I Non-Radioaictive Landrills and
Dumps Group . Landfills & Dumps Waste

*hwhides 14 wther 20O North Waste Sites

Modifications established by approval of this Tri-Party Agreement Change Request are denoted as rmflistrikemjt for
deletions/modification and shading lor new text.

M~eoneDescroinn Dull!

IM-013-00M Submit 1 200 NPL RI/FS (RFI/CMS) Work Plams 12/31/2002
tbr the 200..IS-I. Taaks/Ltnes/Pits Diversion Boxes 0(U.
Includes waste sthte ibe 200-T.I, Sep:ik Taok 44d 'ritn Fjekds CU
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M-013-OON Submit 91 200 NPL RI/FSfRFUCMS) Work Plan, 12/3112003

M-013-000 Submit 5 1 200 NPL RI/PS CMS Work Plans 12/31/2004

bt1 819 Bop Sabir& :. 28 NP. iT +f L TT h ~lfeM) Woik t aa1'1.
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-015-02-01 Do not use blue Ink. Type or print using black Ink. 2/5/2002
Originator Phone
P. M. Knollmeyer, RL
Assistant Manager Central Plateau 376-7435
Class of Change

f I - Signatories [X 1II - Executive Manager I 1 II - Project Manager
Change Title

Modify Tri-Party Agreement Milestone Series M-0l5 in Accordance with the Central Plateau Agreement In Principle
Dvscription/Justihcation of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains comnitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigatik n/Feasibility Study (RI/FS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all
200 Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December
31, 2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm Operable
Units by September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post
Closure Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-
00) by February 28, 2004.

USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology)
(parties) have completed negotiations to modify the schedule for completion of non-Tank Farm Ret ilvestigations/Remedial
Actions in the Central Plateau. These negotiations were conducted in accordance with the TriaiFiy Agice t Ind parties will
provide the stakeholders/public the opportunity to review the proposed changes prio;6apr . e rares ae agreed to a
strategy for timely waste site remediation of the non-Tank Farm RCRA c04t1&e 2,t'8 4 C unn ve ironmental
Response, Compensation, and Liability Act (CERCLA) past paetitzeuy;(t th lan'kSxtl CenI t a . he parties have
set the schedule for submittal of the RCRA TSD Crt( tClosur. P1as cm-A_ series 'nilesones) T sdule is
coordinated with the FS submittal date aka'tiv sit ( I Se is tMe)l An& ' (I sernimilestones, while
coordinated, remain independely erforceabt .; / c

The parties signed A enm 1A PrI rk4AltA[P I.
an Agre s agn i s corn j5)te ations and sign a Tentative

Agreement by inuary~ 3U, 70( Ar m t4~ e p o o pltuitcomment/review and agency approval no later than
June 5, 2002.
Continuccd on Papes 2 thrnub 4
Impact of Change
Clarifications, consolidati4 'nd deletions of existing TPA milestones/target dates and adds two milestones supporting the
200-PW.-2 OU RIFS and one milestone to submit a Proposed Plan for a remedial action(s) at a high-risk waste site. Maintains
same timetable to comolete remedial investieation and feasibility studies.
Affected Documents
The Tri-Party Agreement Action Plan - Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g, USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvuls

.-- Approved, Disproved
W. W. Ballard, DOE IAMIT Representative Date

ApprovedcL.Disapproved
D. F. Faulk, Acting EPA LAMIT Representative Date

Approved Disapproved
M. A. Wilson, Ecology IAMIT Representative Date
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Tri-Party Agreement M-05 milestone series identifies the schedules from approved workplans for accomplishing the necessary
RI/FS work to complete 200 Area non-Tank Farm past-practice pre-Record of Decision (ROD) waste site investigations by
December 31, 2003 (M-15-OOC). The 200 Areas Remedial lnvestigation/Feasibility Study Implementation Plan - Environmental
Restoration Program. DOE/RIL-98-28, Rev, 0, established an approach for investigating the waste sites. Under this plan,
approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn were grouped into 9 major
waste categories (e.g., process waste, landfills). Each of the 23 OUs were scheduled in the Tri-Party Agreement to have work plans
developed under the M-013 milestone series. One OU was included in the 100 Area Remaining Sites Record of Decision. For the
remaining operable units, the three agencies have jointly developed an improved approach to the remedial investigations and
subsequent remediation of the waste sites based on lessons learned from Hanford's 100 and 300 Areas.

The revised investigation app.oach is to evaluate one or more OUs in a single RI/FS. This rde, it - nugbrpf work plans,
remedial investigation reports, and feasibility studies from 22 to 12. The revised app oA i. abkto&e4le.t atinecessary to
adequately characterize Ihe site and evaluate effective remedial allcrnatiyesnder tiis ap ahAtH fibe RCRA TSDs identified
in the -020 series milestones wilt be sampled to comply wt RC losure/t tCb C &ure equirere its The improvements will
be incorporated into a revision of the 200 Areas Reviedial A nvestigan/fibit S pl Jhe ntat onPan;- Environmental
Restoration Program. DOE/RL-98-28 Rev. 0 Ri Lf 5 et pprpvetU N ptin arid41r4 in thp4inal stages of the
approval process. All completed wvcqrIl vlcd , / j

PS Gro~in of 
M or Waste Cat 9,r{ Steam Condensate, Cooling Water

.... 

C fl Water

'00CW-1 *leM6ntain/B-Pond & and Chemical Sewer Waste
Ditdh Cooling Water Group* (SC/CW/CSW)

200-W-I Scavenged Waste Grout) Tks/Savenzed Waste

200-TW-2 Tank Waste Group Tanks/Scavenied Waste
200-PW-5 Fission Product-Rich Process Process Condensate and Process
Waste Group Waste (PC&PW)

200--CW-5 U Pond/Z-Ditches Cooling Water
grOUp SC/CW/CSW
200-CW-2 S-Pond /Ditches Cooling Water
Group SC/CW/CSW
200-CW-4 T-Ponds/Ditches Coxlin, Water
Group) SC/CW/CSW
200-SC- 1 Steam Condensate Group SC/CW/CSW

200-CS- I Chemical Sewer Group SC/CW/CSW

200-PW'-2 Uranium-rich Process Waste Groua PC&PW
200-PW-4 General Process Waste Group PC&PW
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RI/FS Grouping or ous Naljor Waste Caterurv

200-PW-1 Plutoniurn/Organic-Rich Process
Waste Group PC&PW

200-PW-3 Orsanie-rich Process Waste Group PC&PW

200-PW-6 Plutonium Process Waste Groun PC&PW

200-LW-1 300 Areas Chemical Laboratory Chemical Laboratory Waste
Waste Group I - (C LW)
200-LW-2 200 Areas Chemical Laboratory
Waste Grou C)L

200-MW-1 MiscellaneousWte Ouneous-1MX) MA.no lA"'a~osa

;904 ks/ ne tsl xe4. te
gro f I inr 2 /Pq /Boxes Waste

S plic T~nq iin 7 Ta Tanks & Drain Fields

ORO U vl I Release Waste Groun Unnlanned Release

200-SW-2 Radioactive Landfills and Dumps
Group Landfills & Dupins Waste
200-SW-I Non-Radioactive Landfills and
Dumps Group Landfills & Duns Waste
*/(js 14 o/r'r 200 North Waste Siles

The three work plans were submitted to Ecology and EPA in December for the 200-LW-1 300 Area Chemical Laboratory Waste
Group Operable Unit RI/FS, the 200-PW-l Plutonium-Rich/Organic-Rich Process Condensate/Process Waste Group Operable Unit
RIF/FS, and the 200-MW-I Miscellaneous Waste Group Operable Unit RI/FS Work Plan, and are undergoing regulatory review.
Each work plan contained a proposed change request identifying Tri-Party Agreement Interim Milestones, Milestones governing
RI/FS work for these units will be finalized as a part of the regulatory work plan review process and not as part of the Central
Plateau negotiations.

Modifications/deletions to existing milestones are denoted with -mL 1r.ri-ke r, new milestones are shad

MestoneescriptIO le Due Date
M-0 15-00 Complete the R /FS (or RFl/CMS) Process for all Oerable Units 12/31/2008

Complete al ( 200 Area Non-Tank Farma Operable Unit Pre-ROD Site
M-0 15-00C Investiatigns under Approved Work Pian Schedules .Q12/3/Q2008

DCC E. il .ulLLdt U DefiLLU esin nti ,dif.ui;ud rm.1 D-e. to .0e-BP+RO)B

c-r 5..Edl4 EFNf *' 2 m.. £lJ est . IsOlki rrC'lecLdhi 4Y d p1%t tit.. 1H11 2eeu!ufties
- I L 4'Hlti E,1tNa "ed int, )Hn m CEPAO& ,y imtse, the RCC **-Br"&n

N 0H-02E +5 01 im.V1td 1 Ptm .o MIMMI HIM. Oetz L. 19 94. -r-f"1-Monh
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Milestone Desiption/Titie Due Date
BOE will comnplete the bid-and onard clivi HUL the fil"t bail 8 LLVVAuh *Ftlu tttv -200- "Ei M

fit-a t5-OaE-W R8C aI i.E V bUtJ L, V S " M dU " =uL . 15, f9 5 T-U54ftrf
BOE -H iW 1 1u1;ft 19 i =hidiOLIn I.Ctjlt it N8 ,5FD- OU i§ Ll.dth aht H.1 080 -B-t-9

St+592- I ft8 ig in-Jlr-d bUt .10 m Jmuir- thuiL OCH L - -M

N-6, 21 6-N-7, UPR-200- E-34, 600-118, 200-N-3, 600-254. 2607-N, 2607-R,

3J1t'L. RCPA T90 U.1t 2l 3I Pt1, and Submih 200-CW- Gable Mountain
Pond/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA

M-015-38A Permit Modification . 03/31/2003
M-0 15-39B Submit 266-C§-I Chemical Sewer Group RJ Report 05/31/2004
M-0 15-39C Submit T0-Cs-t Chemical Sewer Group FS

TMILCI"fr'04d N6 ZV-Z K3 Rnd d Btch RCe 72. U.' Td lubtit
200-CS-1 Chemical Sewer Group Proposed, r/ppp C Permit

Modificatio c t iL J j /11 ll /30/2005
M-Of+5-4_ ____opet_ 219a-Cw-s uH d.a ..... 9

Submit 00CW5 ' Pon cIZc i : Witte' Sixurtpin~crt
fl~ t Pr 6 P9Zfli/Z

Sro; Vhe k - es pIh 2 Wid the 200C
M-015-40B .. 05/31/2003

S~ibnyt ki'on tcbestCooling Water Group ES and Submit
200-C 5 onq/Z~Di):e Cooling Water Group Proposed Plan icluding the

l cs Pra The Sites i xhe200-CW-2 S-Poids/D ih& C4Sling Water
Grop, he~00-W-4T-Ponds/biices& Cooling Water (iroup, anid the 200-SC-]

M-015-40C ateum Condensate Grou 10/31/2004
Submit 200-TW-1 OU and 200-W-1 (1U RI Report to EPA ad Ecology and
inudes The PastPraciice Watte $ites in the 20Q-PW-5 Fission Product-Rich

M-0 15-4 1 B Process Waste Group 10/30/2002
Submit 200-TW-1 OU and 200-TW-2 0U FS and Proposed Plan to EPA and
Ecologv.and includes the Past Practice Waste Sites in the.200-PW-5 Fission
Product-Rich Process Waste Group. ea sie associated with the Hanford

M-0 15-41C prototyp baier will he addressed hy the TW-I/TW% Prpos.ed Plan 03/31/2004
tieb5-4e Jui ftn;:c TW 2 tU cl ok Rn.d;gL L.vd U LU 30fteUe

.JUA*IuL 23-TW.V 2 OGU L A L.i.lx "IJ d >I AC. u
1

UJ

Submit 200-PW-2 OU RI Reportincluding the Past Pradice Waste Sites in the
M-015-43B 200-PW-4 General Process Waste-Group. 06/3012004

Submit 200-PW-2 OU Feasibility Study and Proposed Plan/Proposed RCRA
Permit Modirication includiag the Past Practice Waste SiLes in the 200-PW-4

M-0 I 5-43C General Process Wasle Group 12/31/2005
Submit a Proposed Plan to EPA and/or Ecology to conductemedial action(s) for
source control at high-risk waste.sifeis) which includes an engineering evaluation -

M-015-47 o an eniineered surthee barrier. 6/3/ 3



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-016-02-01 Do not use blue Ink. Type or print using black ink. 2/11/2002

Originator Phone
P. M. Knollmeyer,
Assistant Manager Central Plateau 376-7435

Class of Change

[XI I - Signatories (II1 - Executive Manager ( II - Project Manager

Change Title
Modification of the M-016 Series Milestones
Description/Justification of Change

The Hanford Federal Facilit Agreement and Consent Order (TPA) contains comnitnents for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (Rl/FS) Work Plans to
complete the Investigation of Past-Practice Units by Decemtr 31, 2005 (Tri-Party Agreement Milestone M-01 3); complete all
200 Area Non-Tank Farm pre-Record or Decision (ROD) site investigations under approved work plan schedules by
December 31, 2008 (Tri-Party Agreement Major Milestone M-0 I 5-00C); complete the remedial actions for all non-Tank Farm
Operable Units by September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or
Closure/Post Closure Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD)
units (M-020-00) by February 28, 2004.

USDOE, the U.S. Environmental Protection Agency, and the State of Washington, Department of Ecology (garties) have
completed negotiations to modify the schedule for completion of non-Tank Farm Remedial investi O staeme ial Actions in
the Central Plateau. These negotiations were conducted in accordance with the Tri-Part Agr ent Ain t Tar les will provide
the stakeholders/public the opportunity to review the proposed changes prior to app rl th pyte% hive ag e - to a strategy
for tirmely waste site remediation of the non-Tank Farm RCRA corrective to 1dp o hehsie vEovi etal Response,
Compensation, and Liability Act (CERCLA) past practice uzjgsr-ie an rd i@ dezl lateyg

The agencies signed an Agreement in Prilciple tha r qu rejtpties eo i nk ivLr eenjfby January 31,
2002, and commits completion Lpu tconAeet/rvaw Uri rppov n5 A -91, nq po~ pat& anu61~ .3

Continued on Pares 2.
Impact of Change

Modifies the M-016-00 miiest She de. rijtfn tidmmttfds the M-016-00 completion date to coincide with single-shell tank farm
Lclosure (M-045-_00)

Affected Documents

The Tri-Party Agreement Action Plan - Appendix D, as amended and Hantord site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi Year Work Plas; Sitewide Systems
Engineering Control documents; Project Management Plans; and, if appropriate, LDR requirements should the subject wastes he
generated as a result of this modification).

A pprIIVls

Approved- Disapproved
K. A. Klein, RL Manager Date

Approvedt .Disapproved
L. 1. lani, EPA Region 10 Administrator Date

. i , y.Approved& Disapproved
T. C. Fitzsinions, Ecology Director Date
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Description/Change (Continued)

Past-practice waste site remedial actions in the 200 Area must be closely coordinated with remedial/closure activities conducted in
the Tank Farms and on maior facilities. The 200 Area non-tank farm operable unit waste site investigationay ill be completed by
December 31, 2008 under the M-015 series milestones and all source RODs are expected to be ' no late than 2010.
Additionally, the parties recommend that the M-016-00 major milestone be extende 02 to coo t atlS nkrank Farm remedial
actions with single-shell tank farm closure. Tri-Party Agreement Milestoa -01 -A 02met al Io Are4 Remedial Actions
by 12/3112012 [proposedl) and M-016-OOB (Complete all 300 Area Re edial c orW09 301'26' roloedV) are addressed as
part of the River Corridor Tri-Party Agreement Negotiatio, dr cd riP onin Ch ge

part~~# 2J riP ygpeuest M-016-0l-
05 and M-016-01-06 currently in the public revi p e aljde i ation d ssioni k activities in the 100
Area are covered by proposed mest \th e n ri4kenfr -0 6- m esto

Modifications established 1 crh ri- arty e t Ch s. g quest are denoted as red-ietri-keuit for
deletions/modification ani r Aew e t.

Mison r nn Date

M-016-00 Complete Remedial Actions for all Non-Tank Farm Operable 9090029iB
Units. eOIII~tf L1LtTz.Lt;IVJ tnI tflI W of alt

133 AI DU;IJ;hlO M1J tMMM ff=1 7 133-D. f85-L, 105 D9,
10t Eft ts F, !05 11. WSZ Re. M T.fe .. ic uSNBid


